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Date:  July 15, 2014

To: Commissioners Court

From: Tracy R. Homfeld, P.E.; Assistant Director of Engineering

Subject: Restated Interlocal Agreement between Collin County and the City of 
Allen for Ridgeview Dr. from Alma Dr. to US 75 – Bond Project #07-008

We request Commissioners Court consider approval of the Restated Interlocal 
Agreement with the City of Allen for Ridgeview Dr. from Alma Dr. to US 75. (See 
attached location Map.) Collin County’s participation shall not exceed $5,730,000.

Background: 
On August 26, 2008, Collin County approved an ILA for this project in the amount 
of $1,030,000 that covered engineering only (CO#2008-613-08-26). On 
September 27, 2011, Collin County rescinded the first ILA and approved a 
restated agreement that covered Engineering, Right of Way and some phased 
construction for $3,780,000 (CO#2011-737-09-27). 

Current Project: 
The city is now ready to start construction and would like to change the ILA so 
that it allows for construction of less than 4 lanes in some segments. See 
attached Exhibit for details. The Project shall consist of the design and 
construction of 2 lanes of the ultimate 6 lanes from Alma to the Watters Creek 
Bridge. Construct the 6 lane bridge at Watters Creek and 4 lanes of the ultimate 
6 lanes from the bridge to just north of Waltham Ln at the Church property

The ILA would also allow for a future project that would Design and Construct a 3 
lane bridge at Cottonwood Creek and design and construct 2 lanes from West of 
Creek to Chelsa. 

The new total Collin County participation will not exceed $5,730,000. Funds to cover 
this increased cost ($1,950,000) are being reallocated from the City of Allen’s Bond 
project #07-002 (1,200,000); Ridgeview Drive from Custer to Twin Creeks. (The city 
has completed 4 of the proposed 6 lanes of Ridgeview Dr. from Custer to Alma; Bond 
Project 07-002. They would like to reallocate funding from this project to the portion of 
Ridgeview from Alma Drive to US 75 rather than building the additional 2 lanes 
because they feel the needs of the region are better met by pursuing connectivity of 
the remainder of the corridor) and ($750,000) from project #07-007, Ridgeview at US 
75 interchange. This project is being incorporated into the US 75 project so these 
funds are not needed for this project and are available for reallocation. The funds for 



project 07-002 are part of the 2014 bond sale and will not be in the account until late 
August. In order for the city to begin construction on time, we will be using funds from 
the completed county managed project 07-013, DNT service roads and project 03-
081, FM 2551. When the funds are deposited into the account, we will do a budget 
amendment into the discretionary account. 

We request Commissioners’ Court consider approval of the Restated Interlocal 
Agreement which will supercede and repeal court order #2011-737-09-27 and 
authorize Judge Keith Self to sign the ILA. 


